

BILL NO. S-76-05-35


SPECIAL ORDINANCE NO. S-113-76


AN ORDINANCE approving Change Order
No. 2 in connection with Neighborhood
Improvement Project Resolution 5693-1975.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY
OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 2 to L. W. Dailey, Inc.
in connection with Neighborhood Improvement Project Resolution
5693-1975 in the amount of \$2,688.30, as set out in the
specifications, is hereby in all things ratified, confirmed
and approved.

SECTION 2. This Ordinance shall be in full force and
effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY,

CITY ATTORNEY

Read the first time in full and on motion by O. Schumacher, seconded by Jalones, and duly adopted. read the second time by title and referred to the Committee on Public Works. (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197_____, at _____ o'clock P.M., E.S.T.

Date: 5-25-76

Charles W. Westerman *CH*
CITY CLERK

Read the third time in full and on motion by Mason, seconded by Henger, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>	<u>0</u>		<u>1</u>	
BURNS	<u>X</u>				
HINGA	<u>X</u>				
HUNTER	<u>X</u>				
MOSES	<u>X</u>				
NUCKOLS				<u>A</u>	
SCHMIDT, D.	<u>X</u>				
SCHMIDT, V.	<u>X</u>				
STIER	<u>X</u>				
TALARICO	<u>X</u>				

DATE: 6-8-76

Charles W. Westerman *CH*
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. S-113-76 on the 8th day of June, 1976.

Charles W. Westerman *CH*
CITY CLERK

(SEAL)

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 8th day of June, 1976, at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Westerman *CH*
CITY CLERK

Approved and signed by me this 9th day of June, 1976, at the hour of 5:00 o'clock P. M., E.S.T.

Rahat E. Armstrong
MAYOR

Bill No. S-76-05-35

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 2 in connection with Neighborhood Improvement
Project Resolution 5693-1975

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

W. C. Moses, Jr.
Donald J. Schmidt
Vivian G. Schmidt
Paul M. Burns
William T. Hinga

CONCURRED IN

DATE 6/8/76 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

Change Order No. 2
 Project No. 10,262
 Name of Project Stardale Drive N.P.I.

Resolution No. 5693-1975
 Board Order No. 148-72
 Date 5/5/76

To: L. W. Dailey, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	174 S.Y.	Pavement Removal	3.75		652.50
2	174 S.Y.	Pavement, Concrete, Plain	11.70		2,035.80
Total Decrease					
Total Increase					2,688.30
Net (Decrease) (Increase) Contract Price					2,688.30

The sum of \$2,688.30 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 159,350.10
Current Contract Price Adjusted by Previous Change Order	\$ 171,541.32
New Contract Price Including this Change Order	\$ 174,229.62

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kimeth H. Taylor (Chief ~~Est~~ Engineer) Date 5/6/76

Accepted by: L.W. Dailey, Inc. - Stardale (Contractor) Date 5/6/76

Approved by: Edward A. Biggs (City Engineer) Date 5/7/76

Approved by: Henry P. Weinberg (Owner) Date 5/10/76

Edward H. Parnas
Wayne G. Scott
 Attested by: Wesley Miller Date 5/10/76

Change Order No. 2
Resolution No. 5693-1975
Board Order No. 148-72


REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The replacement of an additional 58 lineal feet of pavement is required to properly repair the entrance to Sundale Drive from Hessen Cassel Road.

2. Will proposed change alter size of the project? Yes _____ No x

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: The operation and maintenance cost of this project will remain the same. However, operation and maintenance cost of Sundale Drive will be reduced.



Engineer

DIGEST SHEET

S-76-05-35

TITLE OF ORDINANCE Special Ordinance - Change Order No. 2 - Stardale NPI Project

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE Change Order No. 2 of L. W. Dailey, Inc. in amount of
\$2,688.30 provides for replacement of additional 58 lineal feet of pavement
to provide acceptable entrance to Sundale Drive from Hessen Cassel Road.

EFFECT OF PASSAGE Eliminate maintenance cost at the intersection entrance from
Hessen Cassel to Sundale.

EFFECT OF NON-PASSAGE Failure to complete paving of Sundale in most satisfactory
manner.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) Increases project cost
\$2,688.30. Project is to be paid approximately 60% by City - 40% by property owners,
with maximum to property owners of \$21.00 per lineal foot.

ASSIGNED TO COMMITTEE

Public Wks JTH